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INTRODUCTION

The Supplemental Report of the 2007 Budget Act requires the Department of Water
Resources (DWR) to prepare and submit reports to the Legislature starting on
[October 1, 2007] and quarterly thereafter. Specifically, the requirement reads as
follows:

“ltem 3860-301-Multiple Funds-Department of Water Resources-Capital
Outlay

State Flood Control System, Capital Outlay Project Funding. Beginning
on October 1, 2007, [DWR] shall report quarterly to the Legislature (including
budget and fiscal committees from both houses) on the projects it has
undertaken and plans to undertake with the funds appropriated. The report
shall include information on the project title, the date the project was begun
or is anticipated to begin, the total amount encumbered on the project to
date, and the total estimated cost.”

DWR previously defined the first report due on October 1, 2007 to contain
expenditure and encumbrance data through June 30, 2007. Subsequent quarterly
reports contain project data cumulatively to the end of each quarter of the fiscal

year.

PROJECT EXPENDITURES AND COMMITMENTS

This report represents the second and third reports in the series of quarterly reports
required by the Supplemental Report of the Budget Act of 2007.

Due to an extensive workload and limited staff, DWR was unable to prepare the
quarterly report due on January 1, 2008. To atone for this omission, DWR has
included the prior quarter expenditures in this report. That is, this report reports
expenditures and commitments made through December 31, 2007.

The following tables list the project information required by the Supplemental
Report, as well as provide the cumulative project expenditures and the
appropriation balances by project. Table 1 lists the projects or types of projects
DWR plans to undertake with the funds appropriated during the 2007-08 fiscal year,
as well as some additional project information. Table 2 lists, by project or type of
project, the appropriations, expenditures, commitments, and balances of the 2007-

08 appropriations.



Table 1: Capital Outlay Project Information (FY 07/08)
Reporting Period through December 31, 2007

Funding Source Project Title Beginning or Anticipated | Current Estimate of
Project Start Date Total Project Cost'
Proposition 1E
American River Flood Protection Project - Natomas Features
(Phases 1B and 2) Funds will not be used® | § 51,990,000
American River Watershed - Folsom Dam Raise Project 7/1/2010 $ 227,700,000
American River Watershed - Folsom Dam Raise Project, Bridge
Element 3/14/2008 $ 104,156,000
Mid-Valley Levee Reconstruction Project (Areas 2, 3, and 4) 4/4/2000 $ 43,204,000
South Sacramento County Streams Project 5/20/2005 B 87,445,000
State-Federal Flood Control Evaluations
Floodplain Mapping 1/15/2008 b 71,000,000
Hydrology Development USACE LOA 3/1/2008 ) 7,991,078
Sutter Bypass East Water Control Structures 8/24/2007 $ 11,000,000
Sutter Pumping Plants Control Systems 812412007 $ 4.500,000
Systemwide Levee Evaluations and Repairs
Erosion Repairs 3/6/2006 $ 280,200,000
Levee Repairs 3/6/2006 $ 64,072,000
Levee Evaluations 10/19/2006 $ 205,000,000
West Sacramento Project 711211996 $ 44,100,000
Subtotal Prop. 1E $ 1,202,358,078
Proposition 84
Frazier Creek-Strathmore Creek Feasibility Study Unknown ) 3,000,000
Rock Creek-Keefer Slough Feasibility Study 8/1/1999 $ 2,354,000
West Stanislaus-Orestemba Creek Project Unknown $ 5,900,000
White River-Deer Creek Feasibility Study Unknown $ 3,000,000
Subtotal Prop. 84 $ 14,254,000
General Fund ]
West Sacramento Project 711211996 See Footnote 3
Subtotal GF
Total $ 1,216,612,078
Footnotes:

"The amounts shown include the State, federal, and local shares of the project.

%A $3.74 million appropriation was intended to partially reimburse SAFCA for the State's share of the Natomas Features Project, which was completed by SAFCA in
1998. After receiving the appropriation, DWR determined that Prop 1E funds could not be expended on work completed prior to the enactment of the Bond Act.

DWR has requested the appropriated funds be transfered to the Folsom Dam Modifications Project.

*West Sacramento Project is being funded by Proposition 1E and General Fund. The total estimated project cost in Table 1 is shown only under Proposition 1E.




TABLE 2: Capital Outlay Project Expenditures and Commitments (FY 07/08)

Reporting Period through December 31, 2007

FY 07/08
. . EY 07/08 FY 07/08 Expenditures FY 07/08 Spproptation
Funding Source Project Title 1 Remaining
Appropriations Quarter 1 Quarter 2 Total Q1 +Q2 | Commitments Balance as of
(Jul1-Sep30) | (Oct1-Dec3t)| '°@ 1213112007
Proposition 1E
American River Flood Protection Project - Natomas Features
(Phases 1B and 2) $  3740,000°|$ - |3 - |3 - |3 - |$ 37,400,002
American River Watershed - Folsom Dam Raise Project $ 20,232,000 % - $ - $ - $ - $ 20,232,000
American River Watershed - Folsom Dam Raise Project, Bridge
Element $ 4,401,000 | $ = $ - $ 2 $ : $ 4,401,000
Mid-Valley Levee Reconstruction Project (Areas 2, 3, and 4) $ 641,000 | $ - $ - $ - $ - $ 641,000
South Sacramento County Streams Project $ 6,233,000 | $ - |8 - $ - 19 - 13 6,233,000
State-Federal Flood Control Evaluations
Floodplain Mapping $ 12,009,000 | $ - 1% - |§ - |$ - |$ 12,009,000
Hydrology Development USACE LOA $ 7,991,000 | $ - 1% - 1% - |9 - |9 7,991 000
Sutter Bypass East Water Control Structures $ 7,000,000 | $ 95347 | § 427,686 | $ 523033 | % $ 6,476,967
Sutter Pumping Plants Control Systems $ 4,500,000 | § - |8 - 1% - |$ - |3 4,500,000 |
Systemwide Levee Evaluations and Repairs ]
Erosion Repairs $ 75,000,000 | § 546,674 | § 1,566,866 | $ 2113540 | $ 48,056 | $ 72,838,405
Levee Repairs $ 20,000,000 |$ 180,000 | § 147,464 | § 327,464 | § - $ 19,672,536
Levee Evaluations $ 70,000,000 % 376,508 | $ 8,935,382 | § 9,311,890 | § 14031277 [ $ 46,656,833
West Sacramento Project $ 8,510,000 | § - $ - $ - $ 1,363,469 | $ 7,146,531
Subtotal Prop. 1E $ 236,517,000 | $ 1,198,529 | $ 11,077,398 | § 12,275,927 | § 15,442,802 | § 246,198,273
Proposition 84
Frazier Creek-Strathmore Creek Feasibility Study $ 327,000 | $ - |$ - 1% - IS - |$ 327,000
Rock Creek-Keefer Slough Feasibility Study $ 327,000 | § 3 $ - $ - 1% - $ 327,000
West Stanislaus-Orestemba Creek Project $ 755,000 | $ - |9 - |$ - 18 - 19 755,000 |
White River-Deer Creek Feasibility Study $ 327,000 | $ - 1% - $ - 1% - |$ 327,000
Subtotal Prop. 84 $ 1,736,000 | $ - |8 - |$ - |8 - |$ 1,736,000
General Fund
West Sacramento Project $ 428,000 | § - $ 418,618 | § 418618 [ § 9232 |8 150
Subtotal GF $ 428,000 | $ = | % 418,618 | $ 418,618 | $ 9,232 | $ 150
Total $ 238,681,000 | $ 1,198,529 | § 11,496,016 |$ 12,694,545 |$  15452,033 | $ 247,934,423
Footnotes:

'Amounts shown only reflect State's share. That s, the reimbursable portion has been sublracted from the payable portion of the appropriations and expenditures.
*The Prop 1E funds cannot be used to reimburse for work completed prior to the passage of the bond measures, i.e. November 7, 2006.



